

Risking Connection® Change Model to Trauma-Informed Care
Agency Name Here
SAMPLE Preliminary Timeline (Date)

Training/Coaching/Program Evaluation	Length of Activity	Date
Project Lead Check-in	1 hour	Week of July 6, 2026
CEO Meeting	1 hour	Mid to Late July 2026
Leadership Meeting	2 hours	Early to Mid to August 2026
Program Evaluation Set Up Consult	1 hour	Mid to Late August 2026
Task Force Meeting #1	2 hours	Mid to Late September 2026
Time Point 1 data collection	2-week period	Late September to Early October 2026
Task Force Meeting #2	2 hours/meeting to include Program Evaluation Consult	Mid to Late October 2026
Program Evaluation Reporting Consult	1-hour (during Task Force #2)	Mid to Late October 2026
Check-in Call (Pre-RC)	1 hour	Early November 2026
Risking Connection® Basic Trainings (RC Basics – in-person)	3 days (9:00am-4:00pm)	Early to Mid-November 2026 (prior to week of Thanksgiving Holiday)
Task Force Meeting (Pre-TTT)	2 hours	Early December 2026
Check-in Call (TTT prep)	1 hour	Early March 2027
Risking Connection Train-the-Trainer (RC TTT's - In-person)	3 days	Mid-March to Early April 2027
CEO and Task Force Check-in Call	1 hour	Early to Mid-April 2027
Implementation Coaching (6 sessions) Pre-scheduled for every other month	90 minutes	1) May 2027 2) July 2027 3) September 2027
Time Point 2 data collection	2-week period	After 50% of Staff Trained
Continuation of Implementation Coaching	90 minutes	4) November 2027
Time Point 3 data collection	2 week period	After 90% of Staff Trained

Continuation of Implementation Coaching	90 minutes	5) January 2028
Time Point 3 data reporting	90 minutes	January 2028 (During 5th Implementation Call)
Initiative Feedback Session	90 minutes	March 2028 (During 6th Implementation Call)